
Klingle Road Implementation Strategy 
June 2003 

Overview 
The week of May 5, 2003 Mayor Williams and the District of Columbia Council agreed to 
provide funding for reopening Klingle Road as a paved roadway.  Currently, DDOT is beginning 
the process for obtaining Federal Highway Administration (FHWA) and National Park Service 
(NPS) approvals for this roadway project.  The purpose of this memorandum is to detail the next 
steps and timeline for DDOT actions related to Klingle Road.  
 
Action Items 
On Wednesday, May 28, 2003, District Department of Transportation (DDOT) personnel 
participated in a ‘walkthrough’ of the closed portion of Klingle Road, from Cortland Place to 
Porter Street, NW.   
 

ACTION START 
DATE 

COMPLETION 
DATE 

PARTICIPANTS COMMENTS 

Pre-construction and 
Safety Improvements 
to Existing Roadway. 
Remove existing 
hazards. 

June 2003 (3rd 
Quarter FY 
’03) 

August/September 
2003 (4th Quarter 
FY ’03) 

DDOT: PSMA; 
IPMA; TPPA 

DDOT will 
coordinate with 
NPS and FHWA 
before work 
begins. 
 

Storm Water 
Hydrology Analysis.  
Identify and 
recommend solutions 
to address drainage 
problems. 

June/July 2003 
(3rd or 4th 
Quarter) 
FY ’03) 

September/October 
2003 (4th Quarter 
FY ’03) 

DDOT: IPMA; 
TPPA;  
Federal: NPS; 
FHWA 
Consultant: LBG 

DDOT has 
allocated 
$101,160.76 for 
this work and 
NTP went to 
Louis Berger on 
5/22/03 

Environment Impact 
Statement (EIS) 

July/August 
2003 (4th 
Quarter FY 
’03) 

April/May 2004 
(3rd Quarter FY 
’04) 

DDOT: IPMA; 
TPPA 
Federal: NPS; 
FHWA 
Consultant: LBG 

DDOT must 
gain federal 
approval for EIS 
scope or work 
before 
implementation. 
NPS will be 
asked to be a 
cooperating 
agency. 
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Next Steps 
The project start date is June 16, 2003.  On Thursday, June 19, 2003 the Louis Berger 
Group is scheduled to provide DDOT with a draft ‘notice letter’ for NPS.  This letter will 
describe the actions DDOT/LBG will take along the closed portion of Klingle Road and 
what actions will take place on NPS land.  According to this schedule the hydrology 
study should be completed no later than the week of September 8, 2003.            
 
Please feel free to contact me at Damon.Harvey@dc.gov or 202.671.2556 if you need 
further information or would like to take a look at the Klingle Road Feasibility Study the 
Louis Berger Group prepared for DDOT. 
 
  
 
 
 
 
 

ACTION START 
DATE 

COMPLETION 
DATE 

PARTICIPANTS COMMENTS 

Design  July/August 
2004 (4th 
Quarter FY 
’04) 
 

Spring 2005  
 

DDOT: IPMA; 
TPPA 
Federal: NPS; 
FHWA 
 

DDOT will 
request FHWA 
approval of 
advance design 
of storm water 
controls. 

Construction Construction: 
Spring/Summer 
2005 (3rd 
Quarter FY 
’05) 

Construction: 
Spring 2006 

DDOT: IPMA; 
TPPA 
Federal: NPS; 
FHWA 
 

DDOT will 
request FHWA 
approval of 
advance 
construction of 
storm water 
controls. 


